
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Michigan

uu   AIR FORCE - K.I. SAWYER / MI557002476000

Refer to page A-106.

Progress Planned for FY99-FY00

Refer to page A-106.

Progress in FY98

Investigation

Interim Actions

$12,093 $1,244 $0 $0Sites with Response Complete 7

FY99-2012** $29,532

0

0

Design

RA-C

RA-O (LTO)

LTM

14 011

4(4) 2(2)

1

0 0

0

8

$360 $124 $1 $0

$5,807 $67 $04

12

$0

$15,127 $191 $65 $0

$770 $770 $0 $781

Total $39,913 $3,943 $3,970 $1,678

FY01 $2,561

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 3

Low 4

Not Evaluated 4

1Not Required

25Total Number of Sites

BRAC 1993

0 1 9 $5,756 $1,547 $3,904 $897 FY04 $2,145

FY03 $2,259

FY02 $4,034

FY05 $2,117

uu   AIR FORCE - SELFRIDGE AIR GUARD BASE / MI557282426200

Complete the SI addendum on 13 sites and determine 
further action. Complete an RI/FS on 4 sites.  Complete 
cleanup design on 3 sites and continue cleanup at 1 site. 
Commence cleanup of sites 12, 13, 14, and 15. Begin interim
cleanups at sites 1 and 1

Progress Planned for FY99-FY00

A remedial design was developed for sites 12, 13 and 14 and 
a cleanup was awarded for site 14. Twenty-two areas of 
concern were validated as sites and added to the cleanup 
program. An SI addendum is awaiting state review 
comments.

Progress in FY98

Investigation

Interim Actions

$1,849 $3 $0 $0Sites with Response Complete 8 REG

FY99-2036** $27,863

3

0

Design

RA-C

RA-O (LTO)

LTM

8 021

1(1) 2(4)

0

0 1

0

20

$266 $266 $1,597 $45

$357 $0 $018

21

$0

$610 $0 $1,004 $0

$0 $0 $0 $0

Total $3,082 $269 $2,601 $142

FY01 $131

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 3

Low 6

Not Evaluated 9

0Not Required

29Total Number of Sites

0 0 21 $0 $0 $0 $97 FY04 $7,147

FY03 $132

FY02 $132

FY05 $43

uu   AIR FORCE - WURTSMITH AIR FORCE BASE / MI557002427800

Refer to page A-214.

Progress Planned for FY99-FY00

Refer to page A-214.

Progress in FY98

Investigation

Interim Actions

$14,690 $436 $711 $0Sites with Response Complete 23

FY99-2015** $14,207

6

0

Design

RA-C

RA-O (LTO)

LTM

52 07

4(4) 16(20)

9

0 11

0

11

$200 $0 $0 $0

$3,562 $192 $5570

22

$0

$11,021 $165 $795 $0

$334 $0 $278 $0

Total $34,360 $2,083 $3,605 $1,476

FY01 $1,639

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 5

Low 8

Not Evaluated 14

2Not Required

59Total Number of Sites

BRAC 1991 Proposed NPL

0 0 22 $4,553 $1,290 $1,264 $1,476 FY04 $556

FY03 $1,749

FY02 $1,544

FY05 $972

uu   FORMERLY USED DEFENSE SITES - CP CLAYBANK AAA FIR RG / MI59799F729300

SI for HTRW and EE/CA for OEW.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$17 $0 $80 $0Sites with Response Complete 0

FY99-2013** $5,706

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $17 $0 $80 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $602

FY03 $0

FY02 $5

FY05 $57

B-1-94*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Michigan

uu   FORMERLY USED DEFENSE SITES - FORT WAYNE / MI59799F231900

RA-C on  the seven leaking UST sites.

Progress Planned for FY99-FY00

Completed work on RI/FS and RD at seven leaking UST 
sites.

Progress in FY98

Investigation

Interim Actions

$142 $23 $0 $0Sites with Response Complete 0

FY99-2026** $1,665

2

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 1(1)

1

0 0

0

2

$100 $70 $6 $0

$209 $32 $00

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $451 $125 $6 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $37

FY03 $699

FY02 $58

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FT CUSTER REC AREA / MI59799F225300

Do SI on Roberts Packaging in FY99 and RI/FS on EPI 
Printing in FY00.

Progress Planned for FY99-FY00

Continued RI/FS on VA property..

Progress in FY98

Investigation

Interim Actions

$600 $105 $85 $0Sites with Response Complete 3

FY99-2013** $9,960

1

0

Design

RA-C

RA-O (LTO)

LTM

4 13

0(0) 0(0)

4

2 1

0

4

$0 $0 $0 $0

$382 $28 $03

0

$0

$574 $18 $2 $0

$0 $0 $0 $0

Total $1,556 $151 $87 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 2

1Not Required

8Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $4,049

FY03 $53

FY02 $15

FY05 $0

uu   FORMERLY USED DEFENSE SITES - KINCHELOE AFB / MI59799F226000

Installation of deep monitoring wells and begin remedial 
design at fuel storage area, liquid oxygen area, and 
maintenance area no. 1

Progress Planned for FY99-FY00

Started RA-C on Control Tower Demolation and RD on 
Water System.  

Progress in FY98

Investigation

Interim Actions

$4,720 $136 $0 $0Sites with Response Complete 1

FY99-2011** $68,275

2

0

Design

RA-C

RA-O (LTO)

LTM

8 11

1(1) 0(0)

3

1 4

1

4

$830 $25 $0 $0

$1,268 $446 $9054

3

$0

$2,822 $1,047 $570 $450

$212 $212 $245 $6

Total $10,152 $1,908 $1,720 $456

FY01 $310

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 2

2Not Required

10Total Number of Sites

0 1 3 $300 $42 $0 $0 FY04 $5,549

FY03 $0

FY02 $5

FY05 $36,834

uu   FORMERLY USED DEFENSE SITES - NIKE D-51 / MI59799F227500

Progress Planned for FY99-FY00

Continued final HTRW RI/FS Investigation for leaking 
UST's.

Progress in FY98

Investigation

Interim Actions

$161 $18 $0 $0Sites with Response Complete 5

FY99-2007** $2,810

1

0

Design

RA-C

RA-O (LTO)

LTM

5 01

0(0) 0(0)

3

4 0

0

1

$0 $0 $0 $0

$725 $0 $00

1

$0

$1,654 $11 $0 $0

$0 $0 $0 $0

Total $2,540 $29 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $326

B-1-95*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Michigan

uu   FORMERLY USED DEFENSE SITES - WILLOW RUN ARPT / MI59799F231800

Do RI/FS on HTRW project.

Progress Planned for FY99-FY00

Completed RA-C for UST and 5 transformers.

Progress in FY98

Investigation

Interim Actions

$50 $0 $0 $0Sites with Response Complete 1

FY99-2015** $1,262

2

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

1 0

0

2

$0 $0 $0 $0

$238 $52 $251

0

$0

$103 $0 $0 $415

$0 $0 $0 $0

Total $391 $52 $25 $415

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Minnesota

uu   ARMY - TWIN CITIES AAP / MN521382090800

Refer to page A-200.

Progress Planned for FY99-FY00

Refer to page A-200.

Progress in FY98

Investigation

Interim Actions

$15,379 $388 $0 $0Sites with Response Complete 3 FUND

FY99-2080** $230,297

9

0

Design

RA-C

RA-O (LTO)

LTM

20 04

7(10) 5(6)

9

2 3

0

18

$15,206 $0 $0 $0

$7,806 $907 $142FUND

FUND

5

14

$809

$67,761 $3,911 $7,945 $6,818

$830 $324 $220 $218

Total $113,169 $7,243 $10,205 $10,266

FY01 $8,670

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 2

Low 3

Not Evaluated 0

0Not Required

24Total Number of Sites

RAB NPL

0 0 7 $6,187 $1,713 $1,898 $2,421 FY04 $3,192

FY03 $2,960

FY02 $5,318

FY05 $1,681

uu   NAVY - FRIDLEY NAVAL INDUSTRIAL RESERVE ORD PLANT / MN517002291400

Refer to page A-85.

Progress Planned for FY99-FY00

Refer to page A-85.

Progress in FY98

Investigation

Interim Actions

$7,169 $91 $74 $197Sites with Response Complete 2

FY99-2019** $33,340

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

3(5) 1(1)

1

0 1

0

2

$4,337 $1,668 $1,236 $0

$1,649 $0 $02

3

$40

$14,741 $4,416 $0 $0

$0 $0 $0 $0

Total $27,896 $6,175 $2,606 $1,053

FY01 $2,854

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

NPL

0 0 3 $0 $0 $1,296 $816 FY04 $884

FY03 $884

FY02 $888

FY05 $882

uu   AIR FORCE - DULUTH INTERNATIONAL AIRPORT / MN557282847300

Identified one new area of concern. Goal is to complete 
remedial actions, complete the LTM; develop no further 
action decision documentation and project closeout for sites 
17 and 23;and prepare a draft final decision document for 
site 2.

Progress Planned for FY99-FY00

Continued cleanup at sites 4 and 17 and groundwater 
monitoring at sites 1, 3, 4,and 17.  Completed LTM at site 10
and received regulatory concurrence for closure on sites 10, 
20, 22 and 26.  Began closure of abandoned wells.

Progress in FY98

Investigation

Interim Actions

$3,925 $0 $0 $0Sites with Response Complete 9

FY99-2006** $1,070

0

1

Design

RA-C

RA-O (LTO)

LTM

15 00

2(2) 0(0)

6

4 4

2

0

$74 $0 $0 $0

$1,071 $0 $00

4

$0

$3,072 $0 $0 $0

$62 $24 $187 $0

Total $8,204 $24 $187 $122

FY01 $110

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 1

Not Evaluated 0

2Not Required

15Total Number of Sites

0 0 2 $0 $0 $0 $122 FY04 $30

FY03 $315

FY02 $122

FY05 $30

B-1-96*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


